

NonMainstage Production Deadlines, Spring 2016	<u>January 22nd</u>	Ten Minute Play Festival: Budget, Groundplan Due, Scenic Art Plan Danelaw: Budget, Groundplan Due
	<u>January 29th</u>	Ten Minute Play Festival: Press Release (1/27), Lighting/Sound/Prod. Equip. Requests Danelaw: Scenic Art Plan Wendigo: Budget
	<u>February 5th</u>	Ten Minute Play Festival: Tech Schedule, Schedule Safety Walk, Digital Slides Due Danelaw: Press Release (2/3), Lighting/Sound/Prod. Equip. Requests
	<u>February 12th</u>	Ten Minute Play Festival: Confirm Strike Plan Danelaw: Tech Schedule, Schedule Safety Walk, Digital Slides Due Wendigo: Press Release (2/10), Light/Sound/Production Request Baltimore: Budget
	<u>February 19th</u>	Ten Minute Play Festival: Reconcile Budget sent to Amanda Harwood Danelaw: Confirm Strike Plan Wendigo: Seating Plan, Tech Week Schedule, Digital Slides, Schedule Safety Walk Baltimore: Groundplan Due
	<u>February 26th</u>	Danelaw: Reconcile Budget sent to Amanda Harwood Wendigo: Confirm Strike Plan Baltimore: Scenic Art Plan
	<u>March 4th</u>	Baltimore: Press Release (3/2), Lighting/Sound/Prod. Equip. Requests I'd Love to Stay: Budget, Press Release (3/2)
	<u>March 11th</u>	Baltimore: Tech Schedule, Schedule Safety Walk, Digital Slides Due I'd Love to Stay: Seating Plan, Digital Slides, Production Request, Schedule Safety Walk **NPF -Casting**
	<u>March 18th</u>	SPRING BREAK
	<u>March 25th</u>	Baltimore: Confirm Strike Plan I'd Love to Stay: Confirm Strike Plan
	<u>April 1st</u>	Baltimore: Reconcile Budget sent to Amanda Harwood I'd Love to Stay: Reconciled budget sent to Amanda Harwood

Only Non-Mainstage Spring Productions Listed Above

Spring 2016 - Tool Qualification Dates are TBD