

****Only Non-Mainstage Productions Listed Below****

NonMainstage Production Deadlines,
Fall 2016 & Spring 2017

NonMainstage Production Deadlines, Spring 2017

<u>December 2nd</u>	Trocadero Rose: HM Report (11/29), Confirm Strike Plan Strawberry Fields: Groundplan, Tech Week Sch., Digital Slides, Sch. Safety Walk Happy Pills: Budget What Has Been Seen: Budget
<u>December 9th</u>	ALL SHOWS: Team Leader Meeting Trocadero Rose: Reconcile Budget sent to Bryon Winn Strawberry Fields: HM Report (12/7), Confirm Strike Plan Happy Pills: Marketing Information (12/7), Light/Sound/Production Request What Has Been Seen... : Marketing Information (12/7), Light/Sound/Production Request
<u>December 12th</u>	Strawberry Fields: Reconcile Budget sent to Bryon Winn
Dec 12-Jan 16	FINALS WEEK & WINTER BREAK
<u>January 13th</u>	Happy Pills: Groundplan, Tech Week Schedule, Digital Slides, HM Report, Schedule Safety Walk
<u>January 20th</u>	Happy Pills: Confirm Strike Plan What Has Been Seen... : Groundplan, Tech Week Sch., Digital Slides, HM Report, Sch. Safety Walk Ten Minute 2017: Budget Doing Well Together: Budget, Groundplan Due GIRL: Budget
<u>January 27th</u>	Happy Pills: Reconcile Budget sent to Bryon Winn What Has Been Seen... : Confirm Strike Plan Ten Minute 2017: Groundplan Due, Marketing Info. (1/25), Lighting/Sound/Prod. Equip. Requests Doing Well Together: Scenic Art Plan GIRL: Groundplan Due
<u>February 3rd</u>	What Has Been Seen... : Reconcile Budget sent to Bryon Winn Ten Minute 2017: Tech Schedule, Schedule Safety Walk, HM Report, Digital Slides Due Doing Well Together: Marketing Information (2/1), Lighting/Sound/Prod. Equip. Requests GIRL: Scenic Art Plan
<u>February 10th</u>	Ten Minute 2017: Confirm Strike Plan Doing Well Together: Tech Schedule, Schedule Safety Walk, HM Report, Digital Slides Due GIRL: Marketing Information (2/8), Lighting/Sound/Prod. Equip. Requests
<u>February 17th</u>	Ten Minute 2017: Reconcile Budget sent to Bryon Winn Doing Well Together: Confirm Strike Plan GIRL: Tech Schedule, Schedule Safety Walk, HM Report, Digital Slides Due Sarita: Budget
<u>February 24th</u>	Doing Well Together: Reconcile Budget sent to Bryon Winn GIRL: Confirm Strike Plan The Ones' Untaught: Budget
<u>March 3rd</u>	GIRL: Reconcile Budget sent to Bryon Winn Sarita: Marketing Information (3/1), Light/Sound/Production Request
<u>March 10th</u>	Sarita: Groundplan, Tech Week Sch., Digital Slides, HM Report, Sch. Safety Walk The Ones' Untaught: Marketing Information (3/8), Light/Sound/Production Request **NPF CASTING** (USITT WEEK)
March 12-18	SPRING BREAK
<u>March 24th</u>	Sarita: Confirm Strike Plan The Ones' Untaught: Groundplan, Tech Week Sch., Digital Slides, HM Report, Sch. Safety Walk
<u>March 31st</u>	Sarita: Reconcile Budget sent to Bryon Winn The Ones' Untaught: Confirm Strike Plan
<u>April 7th</u>	The Ones' Untaught: Reconcile Budget sent to Bryon Winn <i>(No Non-Mainstage Meeting)</i>